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ESTIMATE RUN 02/24/2005

ESTIMATE SUMMARY 12:12:06

CONTID: C13535 ESTIMATE NO: 0008 PROG 1999

PCN: 13535-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRUITA TO CLIFTON PERCENT TIME:

PROJECT NO: IM 0701-157

FRUITA TO CLIFTON

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 02/23/2005 DATE TIME STARTED 03/16/2004

2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN 03/18/2004

DATE AWARDED 03/01/2004 DATE TIME STOPPED 10/06/2004

DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED 10/06/2004

GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,661,814.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,817,860.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 54,292.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.79

205.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/15/2004 ??:??:??

10/1/2004 ??:??:??

99.62%

28,757.05

0.00

0.00

54,292.94

$

$

$

$

7,633,057.12

0.00

7,633,057.12

0.00

7,633,057.12

-7,661.82

0.00

7,625,395.30

0.00

AMOUNT DUE 7,625,395.30 54,292.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 54,292.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 63,450.000 63,450.000

SY 0.000 0.00

1.25000 63,450.000 79,312.50

202-00240

0010 *REMOVAL OF END ANCHORAGE 66.000 66.000

EACH 0.000 0.00

125.00000 66.000 8,250.00

202-01300

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,851.000 3,851.000

CY 0.000 0.00

13.00000 3,851.000 50,063.00

203-00060

0020 BLADING 105.000 105.000

HOUR 0.000 0.00

85.00000 105.000 8,925.00

203-01500

0025 *MODIFY GUARDRAIL 1,909.000 1,909.000

LF 0.000 0.00

9.80000 1,909.000 18,708.20

210-04030

0030 *ADJUST GUARDRAIL 25,969.000 25,969.000

LF 0.000 0.00

2.55000 25,969.000 66,220.95

210-04200

0035 AGGREGATE BASE COURSE (CLASS 6) 238.060 238.060

TON 0.000 0.00

12.25000 238.060 2,916.24

304-06000

0040 AGGREGATE BASE COURSE (CLASS 7) 12,446.280 12,446.280

TON 0.000 0.00

10.00000 12,446.280 124,462.80

304-07000

0045 *HYDRATED LIME 2,071.620 2,071.620

TON 0.000 0.00

100.00000 2,071.620 207,162.00

307-00000

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 261.830 261.830

TON 0.000 0.00

55.00000 261.830 14,400.65

403-00720

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CHANGE 
ORDER #3

70,423.760 70,423.760

TON 0.000 0.00

18.65000 70,423.760 1,313,403.12

403-34801
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PCN: 13535-BID ESTIMATE RUN

PROJECT: IM 0701-157 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 0.000

TON 0.000 0.00

6.75000 0.000 0.00

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0.000

TON 0.000 0.00

5.75000 0.000 0.00

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE) 638,113.000 638,113.000

SY 0.000 0.00

1.43000 638,113.000 912,501.59

406-09500

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 
ORDER #3

3,589.080 3,589.080

TON 0.000 0.00

255.00000 3,589.080 915,215.40

411-03345

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 27,384.000 27,384.000

GAL 0.000 0.00

1.00000 27,384.000 27,384.00

411-10255

0075 RECYCLING AGENT 1,104,191.000 1,104,191.000

GAL 0.000 0.00

1.40000 1,104,191.000 1,545,867.40

411-90040

0080 *SAWING AND SEALING BRIDGE JOINT 522.000 522.000

LF 0.000 0.00

5.00000 522.000 2,610.00

518-03000

0085 *END ANCHORAGE TYPE 3D 11.000 11.000

EACH 0.000 0.00

525.00000 11.000 5,775.00

606-01340

0090 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,785.00000 2.000 7,570.00

606-01460

0095 *END ANCHORAGE (FLARED) 57.000 57.000

EACH 0.000 0.00

1,300.00000 57.000 74,100.00

606-02005

0100 *RUMBLE STRIP (GRINDING) 281,199.000 281,199.000

LF 0.000 0.00

0.09000 281,199.000 25,307.91

614-80387
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

625-00000

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

280,675.00000 1.000 280,675.00

626-00000

0115 *EPOXY PAVEMENT MARKING 1,382.000 1,382.000

GAL 0.000 0.00

48.00000 1,382.000 66,336.00

627-00005

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

734.000 734.000

SF 0.000 0.00

8.50000 734.000 6,239.00

627-30330

0125 *FLAGGING 10,248.000 10,248.000

HOUR 0.000 0.00

18.00000 10,248.000 184,464.00

630-00000

0130 *TRAFFIC CONTROL INSPECTION 54.000 54.000

DAY 0.000 0.00

50.00000 54.000 2,700.00

630-00007

0135 *TRAFFIC CONTROL MANAGEMENT 142.000 142.000

DAY 0.000 0.00

275.00000 142.000 39,050.00

630-00012

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000

EACH 0.000 0.00

33.00000 39.000 1,287.00

630-80341

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 133.000

EACH 0.000 0.00

33.00000 133.000 4,389.00

630-80342

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 46.000

EACH 0.000 0.00

33.00000 46.000 1,518.00

630-80343

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

630-80356
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *PORTABLE MESSAGE SIGN PANEL 194.000 194.000

DAY 0.000 0.00

65.00000 194.000 12,610.00

630-80359

0165 *DRUM CHANNELIZING DEVICE 483.000 483.000

EACH 0.000 0.00

33.00000 483.000 15,939.00

630-80360

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 30.000

EACH 0.000 0.00

33.00000 30.000 990.00

630-80363

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 26.000

EACH 0.000 0.00

33.00000 26.000 858.00

630-80364

0180 *TRAFFIC CONE 700.000 700.000

EACH 0.000 0.00

7.00000 700.000 4,900.00

630-80380

0185 F/A MINOR CONTRACT REVISIONS 28,756.860 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0190 F/A OJT DELETED PER 105 - 12 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0195 F/A OJT PILOT DELETED PER 105 - 39 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0200 F/A QUALITY INCENTIVE PAYMENT 91,796.080 91,796.080

F A 0.000 0.00

1.00000 91,796.080 91,796.08

700-70025

0205 F/A ESB PROGRAM DELETED PER 105 - 12 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0540 PILOT CAR OPERATION CHANGE ORDER #2 85.000 85.000

HOUR 0.000 0.00

40.00000 85.000 3,400.00

630-00001
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 HBP (GR SX) (100) LEVELING TONS CO #3 37,966.390 37,966.390

TON 0.000 0.00

22.37000 37,966.390 849,308.14

403-34801

0550 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 2,002.640 2,002.640

TON 0.000 0.00

170.00000 2,002.640 340,448.80

411-03354

0555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 
AGENT CO #004

-1,773.000 -1,773.210

DOL 0.000 0.00

1.00000 -1,773.210 -1,773.21

900-00006

0560 *GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAIL CHANGES 302.000 302.000

LF 0.000 0.00

49.00000 302.000 14,798.00

606-00710

0565 TRANSITION TY 3G EXIT 37 GUARDRAIL CHANGES 2.000 2.000

EACH 0.000 0.00

1,550.00000 2.000 3,100.00

606-01370

0570 DETECT AMP (LOOP) (4) MODIFICATION TRAFFIC DETECTION 
LOOPS CO #8

2.000 2.000

EACH 0.000 0.00

970.00000 2.000 1,940.00

614-72878

0575 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 
JUNCTION BOX

1.060 1.060

L S 0.000 0.00

5,000.00000 1.060 5,300.00

613-04100

0585 ADDED ITEM (LUMP SUM)/ SETTLEMENT OF CLAIM C.M.O. NO. 
011

1.000 1.000

L S 0.000 0.00

8,908.00000 1.000 8,908.00

900-00014

0590 ADDED ITEM (DOLLAR)/ CO 13 PENALTIES FOR OVERWEIGHT 
TRUCKS - VARIOUS MATERIALS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $0.00 7,365,536.57CURRENT AMT 7,394,293.64 $$

CAT NO0201 SAFETY 

0215 *REMOVAL OF STRUCTURE DELETED PER 105 - 39 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00001
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0220 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00023

0225 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 32.000

SY 0.000 0.00

50.00000 32.000 1,600.00

202-00026

0230 REMOVAL OF PIPE 72.000 72.000

LF 0.000 0.00

9.00000 72.000 648.00

202-00035

0235 REMOVAL OF DELINEATOR 734.000 734.000

EACH 0.000 0.00

6.00000 734.000 4,404.00

202-00090

0240 REMOVAL OF SIDEWALK 32.000 32.000

SY 0.000 0.00

5.00000 32.000 160.00

202-00200

0245 REMOVAL OF CURB AND GUTTER 97.000 97.000

LF 0.000 0.00

2.00000 97.000 194.00

202-00203

0250 REMOVAL OF ASPHALT MAT 444.000 444.000

SY 0.000 0.00

3.00000 444.000 1,332.00

202-00220

0255 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

202-00810

0260 *REMOVAL OF GUARDRAIL TYPE 3 725.000 725.000

LF 0.000 0.00

3.00000 725.000 2,175.00

202-01130

0265 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,992.000 2,992.000

CY 0.000 0.00

13.00000 2,992.000 38,896.00

203-00060

0270 *POTHOLING 25.000 25.000

HOUR 0.000 0.00

180.00000 25.000 4,500.00

203-01597
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0275 EROSION LOG 420.000 420.000

LF 0.000 0.00

6.00000 420.000 2,520.00

208-00005

0280 *RESET STRUCTURE (SIGN) 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

210-00001

0285 *RESET LIGHT STANDARD 6.000 6.000

EACH 0.000 0.00

325.00000 6.000 1,950.00

210-00750

0290 *RESET GROUND SIGN 24.000 24.000

EACH 0.000 0.00

200.00000 24.000 4,800.00

210-00810

0295 *RESET SIGN PANEL DELETED PER 105 - 39 0.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00815

0300 *RESET PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

210-00858

0305 *RESET GUARDRAIL TYPE 3 663.000 663.000

LF 0.000 0.00

18.75000 663.000 12,431.25

210-01130

0310 *ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

535.00000 2.000 1,070.00

210-04000

0315 *SEEDING (NATIVE) 5.000 5.000

ACRE 0.000 0.00

400.00000 5.000 2,000.00

212-00006

0320 *MULCHING (WEED FREE) 5.000 5.000

ACRE 0.000 0.00

580.00000 5.000 2,900.00

213-00003

0325 *MULCH TACKIFIER 750.000 750.000

LB 0.000 0.00

2.25000 750.000 1,687.50

213-00061
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0330 AGGREGATE BASE COURSE (CLASS 1) DELETED PER 105 - 39 0.000 0.000

TON 0.000 0.00

12.25000 0.000 0.00

304-01000

0335 AGGREGATE BASE COURSE (CLASS 6) 2,701.950 2,701.950

TON 0.000 0.00

12.25000 2,701.950 33,098.89

304-06000

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 5.190 5.190

TON 0.000 0.00

55.00000 5.190 285.45

403-00720

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,019.240 1,019.240

TON 0.000 0.00

18.65000 1,019.240 19,008.83

403-34801

0350 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 53.970 53.970

TON 0.000 0.00

170.00000 53.970 9,174.90

411-03354

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 240.000 240.000

GAL 0.000 0.00

1.00000 240.000 240.00

411-10255

0360 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 390.000 390.000

SY 0.000 0.00

15.00000 390.000 5,850.00

420-00510

0365 *CONCRETE SLOPE AND DITCH PAVING 3.800 3.800

CY 0.000 0.00

380.00000 3.800 1,444.00

507-00000

0370 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 3.000

TON 0.000 0.00

235.00000 3.000 705.00

507-00400

0375 *CONCRETE CLASS D (BOX CULVERT) 9.800 9.800

CY 0.000 0.00

640.00000 9.800 6,272.00

601-03030

0380 *REINFORCING STEEL 2,174.000 2,174.000

LB 0.000 0.00

0.70000 2,174.000 1,521.80

602-00000
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0385 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF 0.000 0.00

70.00000 24.000 1,680.00

603-01120

0390 *24 INCH REINFORCED CONCRETE PIPE DELETED PER 105 - 39 0.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

603-01240

0395 *12 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF 0.000 0.00

60.00000 40.000 2,400.00

603-10120

0400 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000

LF 0.000 0.00

110.00000 4.000 440.00

603-10240

0405 *12 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

603-30012

0410 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

235.00000 1.000 235.00

603-30024

0415 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

604-00305

0420 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 750.000 750.000

LF 0.000 0.00

12.80000 750.000 9,600.00

606-00301

0425 *CONCRETE SIDEWALK 9.000 9.000

SY 0.000 0.00

40.00000 9.000 360.00

608-00000

0430 *CONCRETE CURB RAMP 17.000 17.000

SY 0.000 0.00

90.00000 17.000 1,530.00

608-00010

0435 *CURB AND GUTTER TYPE 2 (SECTION II-B) 60.000 60.000

LF 0.000 0.00

15.00000 60.000 900.00

609-21020
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0440 CURB TYPE 6 (SECTION M) 476.000 476.000

LF 0.000 0.00

5.00000 476.000 2,380.00

609-60011

0445 *DELINEATOR (TYPE I) 951.000 951.000

EACH 0.000 0.00

15.00000 951.000 14,265.00

612-00001

0450 *DELINEATOR (TYPE II) 101.000 101.000

EACH 0.000 0.00

18.00000 101.000 1,818.00

612-00002

0455 *DELINEATOR (TYPE III) 48.000 48.000

EACH 0.000 0.00

21.00000 48.000 1,008.00

612-00003

0460 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 388.000 388.000

LF 0.000 0.00

6.50000 388.000 2,522.00

613-01150

0465 *PULL BOX (16"X24"X12") DEEP 4.000 4.000

EACH 0.000 0.00

435.00000 4.000 1,740.00

613-07026

0470 *WIRING 1.000 1.000

L S 0.000 0.00

1,650.00000 1.000 1,650.00

613-10000

0475 *CONCRETE FOUNDATION PAD 6.000 6.000

EACH 0.000 0.00

775.00000 6.000 4,650.00

613-40000

0480 *SIGN PANEL (CLASS I) 12.000 12.000

SF 0.000 0.00

16.50000 12.000 198.00

614-00011

0485 *STEEL SIGN POST (2 INCH ROUND) 32.000 32.000

LF 0.000 0.00

16.50000 32.000 528.00

614-01502

0490 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) DELETED 
PER 105 - 39

0.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

614-01552
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PCN: 13535-BID ESTIMATE RUN 02/24/2005

PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0495 *CONCRETE FOOTING (TYPE 1) 4.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

614-03001

0500 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

614-72895

0505 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

305.00000 2.000 610.00

615-00030

0510 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000

0515 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

203.000 203.000

SF 0.000 0.00

10.35000 203.000 2,101.05

627-30325

0520 F/A PROOF ROLLING / DELETED PER 105 - 39 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0580 ADDED ITEM (LUMP SUM)/ MODIFY DROP-INLETS @ CLIFTON 
INTER. C.M.O.10 REF. NO. 0580

1.000 1.000

L S 0.000 0.00

1,756.86000 1.000 1,756.86

900-00014

CAT 0201 $0.00 236,520.53CURRENT AMT 236,520.53 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0535 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 31,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 0.00 $ 7,633,057.10CURRENT AMT 7,661,814.17 $$


